FRESNO COUNTY CONTRACTOR REQUEST FOR CLARIFICATION
FRESNO, CA. SECTION 006319 - 1

CONTRACTOR REQUEST FOR CLARIFICATION
Project: Fresno County Sheriff Area 2 Substation
Contract No.: 19-S-04

Requests for clarification of the drawings and specifications regarding this project shall be submitted
on this form. Any change or clarification shall be in the form of a written addendum issued to Bid
Document holders of record. Contractors requesting clarification shall complete the following:

Email to: DesignServices@fresnocountyca.gov

FIRM NAME: Harris Construction Co., Inc.

SENDER / CONTACT NAME:; Brent Ridgeway

MAILING ADDRESs: 2286 E. Home Avenue, Fresno, CA 93727
Zip Code
BUSINESS PHONE: 229-251-0301 FAX NUMBER; 229-251-8645
Drawing No.: Spec Section:033900-2,3.2,C&D

Question Type or print one question below

The project specifications 033900 - 2, 3.2, C and D indicate that all interior slabs are to
be cured by use of polyethylene film and that "Membrane curing compound method not
permitted for interior cast-in-place concrete slabs." Curing by use of polyethylene film will
always product slabs with are "tiger-striped"”. This discoloration will never, ever go away
and will always be visible. In the Substation building, all floors receive floor coverings so
this shouldn't be an issue. In the Vehicle Storage Building however, all slabs are
exposed and the discoloration therefore will be evident. It also seems that this would be
a good area to receive a penetrating sealer to protect these floors from oil stains. Please
confirm that the Vehicle Storage Building is to be cured by the use of Polyethylene film.

Response

Omit Sections 033900, Part 2, 3.2, C and D.

Replace Section 033900, Part 2, 3.2, C with the following:

Concrete Curing Methods and Materials shall be the responsibility of the Contractor
upon written Approval of the Concrete Mix Designer to be submitted to the Architect
for final Approval prior to placing Concrete Slabs.

The following section is for County use only.

Response By: R Davidson Date: 6-16-20
Included in Addendum No. Date:
Date Received: 6/15/2020 Time Received: 11:13am am / pm RFC Number: 36

This form may be removed from the project specifications and/or reproduced as needed.
CONTRACT # 19-S-04
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